ID	Task Name	Duration	Start	Finish	Predecessors
1	Project Start	0 days	Thu 9/22/16	Thu 9/22/16	
2	Identify Site	10 days	Thu 9/22/16	Wed 10/5/16	1
3	Meet Residents	1 day	Thu 10/6/16	Thu 10/6/16	2
4	**Study Phase**	**25 days**	**Fri 10/7/16**	**Thu 11/10/16**	
5	Conduct Surveys	15 days	Fri 10/7/16	Thu 10/27/16	3
6	Collect Secondary Data	10 days	Fri 10/7/16	Thu 10/20/16	3
7	Analyze Data	10 days	Fri 10/28/16	Thu 11/10/16	5,6
8	Write Proposal	20 days	Fri 11/18/16	Thu 12/15/16	7FS+5 days
9	Project Finish	0 days	Thu 12/15/16	Thu 12/15/16	8

Legend:

Task		Manual Task	Deadline
Split	Duration-only		Critical
Milestone	◆	Manual Summary Rollup	Critical Split
Summary	Manual Summary		Progress
Project Summary	Start-only		Manual Progress
Inactive Task	Finish-only		Slack
Inactive Milestone	◇	External Tasks	
Inactive Summary	External Milestone	◇	