Project Start

Milestone Date: Thu 9/22/16

ID: 1

Identify Site

Start: Thu 9/22/16 ID: 2

Finish: Wed 10/5/16Dur: 10 days

Res: Eric

Study Phase

Start: 10/7/16 ID: 4

Finish: 11/10/16 Dur: 25 days

Comp: 0%

Meet Residents

Start: Thu 10/6/16 ID: 3

Finish: Thu 10/6/16 Dur: 1 day

Res: Fred

Conduct Surveys

Start: Fri 10/7/16 ID: 5

Finish: Thu 10/27/16Dur: 15 days

Res: Henry

Collect Secondary Data

Start: Fri 10/7/16 ID: 6

Finish: Thu 10/20/16Dur: 10 days

Res: Jane

Analyze Data

Start: Fri 10/28/16 ID: 7

Finish: Thu 11/10/16Dur: 10 days

Res: Kevin

Write Proposal

Start: Fri 11/18/16 ID: 8

Finish: Thu 12/15/16Dur: 20 days

Res: Lenard

Project Finish

Milestone Date: Thu 12/15/16

ID: 9